Library Management System
Jira Project Management Report

Jira-focused project evidence report

Project Overview

The project managed in Jira is a Library Management System (LMS). The system objective is to support core library operations such as maintaining a book catalogue, allowing user authentication, managing members, issuing and returning books, handling fines, and showing dashboard/report information for the library workflow.

This report is based on the Jira project named Library Management System Team with project key SCRUM. It focuses on the Jira sprint, epics, tasks, assignees, completion status, and evidence attachments recorded in Jira.

Jira Project Snapshot

- Jira site: https://vitstudent-team-r6bfp56o.atlassian.net
- Project key/name: SCRUM - Library Management System Team
- Board: SCRUM board
- Total Jira issues reviewed: 19 (8 epics, 9 tasks, 2 subtasks)
- Current status count: 2 Done, 17 In Progress

Sprint Explanation

The project work was organized around one active Jira sprint: SCRUM Sprint 0. The sprint started on 23 Jul 2026 and is scheduled to end on 06 Aug 2026. It belongs to the SCRUM board and is used to track the active development and documentation work for the LMS.

Number of issues directly listed under the active sprint field: 11.

Key	Type	Summary	Assignee	Completion
SCRUM-1	Task	Start here: Add your team's work	Unassigned	Work evidenced; currently reopened
SCRUM-2	Task	Connect your coding agent to Jira	Unassigned	Work evidenced; currently reopened
SCRUM-3	Task	Connect Atlassian Rovo MCP to your local coding tools	Unassigned	Work evidenced; currently reopened
SCRUM-4	Subtask	Delegate this work item to a coding agent	Unassigned	Work evidenced; currently reopened
SCRUM-5	Subtask	Implement this work item from your IDE or terminal	Unassigned	Work evidenced; currently reopened
SCRUM-6	Task	Design Database Schema	Sagar Bankapur	Work evidenced; currently reopened
SCRUM-7	Task	Create Login Page UI	Aella Harsha Vardhan Reddy 24BCE1254	Work evidenced; currently reopened
SCRUM-8	Task	Implement User Authentication	Sagar Bankapur	Work evidenced; currently reopened
SCRUM-9	Task	Design Book	Sagar Bankapur	In progress

		Management Module		
SCRUM-10	Task	Research Library Requirements	Aella Harsha Vardhan Reddy 24BCE1254	Work evidenced; currently reopened
SCRUM-11	Task	Create Project Structure	Sagar Bankapur	100%
SCRUM-12	Epic	Project Planning	Sagar Bankapur	100%
SCRUM-13	Epic	User Authentication	Sagar Bankapur	Work evidenced; currently reopened
SCRUM-14	Epic	Book Management	Sagar Bankapur	In progress
SCRUM-15	Epic	Member Management	Sagar Bankapur	In progress
SCRUM-16	Epic	Issue & Return	Aella Harsha Vardhan Reddy 24BCE1254	In progress
SCRUM-17	Epic	Reports & Dashboard	Aella Harsha Vardhan Reddy 24BCE1254	In progress
SCRUM-18	Epic	Requirement Analysis	Unassigned	Work evidenced; currently reopened
SCRUM-19	Epic	System Design	Aella Harsha Vardhan Reddy 24BCE1254	Work evidenced; currently reopened

Epics, Tasks, Assignees, Completion, and Attachments

The following section records each Jira item exactly as a project-management artifact: issue key, issue type, assignee, current status, finishing evidence from Jira status history, completion state, and the attachments uploaded to that issue.

SCRUM-1 - Start here: Add your team's work

Type	Task	**Status**	In Progress
Assignee	Unassigned	**Reporter**	Sagar Bankapur
Priority	Not set	**Due date**	30 Aug 2026
Finished by	Sagar Bankapur on 30 Jul 2026	**Completion**	Work evidenced; currently reopened
Attachment count	4	**Completion note**	Earlier Done transition by Sagar Bankapur on 30 Jul 2026; current status is In Progress

Initial Jira starter work item used to add the team's work and attach early implementation evidence.

Attachments Recorded in Jira

Attachment	Uploaded by/date	Brief description
add-your-teams-work.png	Sagar Bankapur; 23 Jul 2026	Jira starter-screen evidence showing how the team's work item was initiated.
implementation_report.md	Sagar Bankapur; 29 Jul 2026	Short implementation note uploaded as supporting work evidence.
main_dashboard_1785261292483.png	Sagar Bankapur; 29 Jul 2026	Dashboard UI screenshot showing system metrics and implementation progress.
Project_Documentation.html	Sagar Bankapur; 29 Jul 2026	Compiled project documentation page attached as implementation evidence.

SCRUM-2 - Connect your coding agent to Jira

Type	Task	**Status**	In Progress
Assignee	Unassigned	**Reporter**	Sagar Bankapur
Priority	Not set	**Due date**	30 Aug 2026
Finished by	Sagar Bankapur on 30 Jul 2026	**Completion**	Work evidenced; currently reopened
Attachment count	1	**Completion note**	Earlier Done transition by Sagar Bankapur on 30 Jul 2026; current status is In Progress

Configured connection between the coding workflow and Jira so project activity could be tracked from the board.

Attachments Recorded in Jira

Attachment	Uploaded by/date	Brief description
connect-agents-to-jira.png	Sagar Bankapur; 23 Jul 2026	Screenshot showing Jira coding-agent connection instructions/evidence.

SCRUM-3 - Connect Atlassian Rovo MCP to your local coding tools

Type	Task	**Status**	In Progress
Assignee	Unassigned	**Reporter**	Sagar Bankapur
Priority	Not set	**Due date**	30 Aug 2026
Finished by	Sagar Bankapur on 30 Jul 2026	**Completion**	Work evidenced; currently reopened
Attachment count	1	**Completion note**	Earlier Done transition by Sagar Bankapur on 30 Jul 2026; current status is In Progress

Set up Atlassian Rovo/MCP integration support for local coding-tool interaction.

Attachments Recorded in Jira

Attachment	Uploaded by/date	Brief description
connect-atlassian-mcp.png	Sagar Bankapur; 23 Jul 2026	Screenshot showing Atlassian MCP/Rovo connection instructions/evidence.

SCRUM-4 - Delegate this work item to a coding agent

Type	Subtask	**Status**	In Progress
Assignee	Unassigned	**Reporter**	Sagar Bankapur
Priority	Not set	**Due date**	30 Aug 2026
Finished by	Sagar Bankapur on 30 Jul 2026	**Completion**	Work evidenced; currently reopened
Attachment count	0	**Completion note**	Earlier Done transition by Sagar Bankapur on 30 Jul 2026; current status is In Progress

Subtask for delegating a Jira work item to a coding agent.

Attachments recorded in Jira: none.

SCRUM-5 - Implement this work item from your IDE or terminal

Type	Subtask	**Status**	In Progress
Assignee	Unassigned	**Reporter**	Sagar Bankapur
Priority	Not set	**Due date**	30 Aug 2026
Finished by	Sagar Bankapur on 30 Jul 2026	**Completion**	Work evidenced; currently reopened
Attachment count	0	**Completion note**	Earlier Done transition by Sagar Bankapur on 30 Jul 2026; current status is In Progress

Subtask for implementing the delegated Jira work item from the development environment.

Attachments recorded in Jira: none.

SCRUM-6 - Design Database Schema


Type	Task	**Status**	In Progress
Assignee	Sagar Bankapur	**Reporter**	Sagar Bankapur
Priority	Highest	**Due date**	30 Aug 2026
Finished by	Sagar Bankapur on 30 Jul 2026	**Completion**	Work evidenced; currently reopened
Attachment count	5	**Completion note**	Earlier Done transition by Sagar Bankapur on 30 Jul 2026; current status is In Progress

Database design task covering schema modelling, normalized entities, and ER diagram evidence.

Attachments Recorded in Jira

Attachment	Uploaded by/date	Brief description
Database_Design.md	Sagar Bankapur; 29 Jul 2026	Database design markdown describing tables, constraints, relationships, and normalization.
er_diagram.png	Sagar Bankapur; 30 Jul 2026	StarUML-style ER diagram image showing entities and relationships for the LMS database.
System_Design_Database_Schema.docx	Sagar Bankapur; 30 Jul 2026	System design document containing database schema and design explanation.
System_Design_Database_Schema.docx	Sagar Bankapur; 29 Jul 2026	System design document containing database schema and design explanation.
System_Design_Database_Schema.docx	Sagar Bankapur; 27 Jul 2026	System design document containing database schema and design explanation.

Embedded Visual Evidence



SCRUM-6 attachment: er_diagram.png

SCRUM-7 - Create Login Page UI

Type	Task	**Status**	In Progress
Assignee	Aella Harsha Vardhan Reddy 24BCE1254	**Reporter**	Sagar Bankapur
Priority	High	**Due date**	30 Aug 2026
Finished by	Sagar Bankapur on 30 Jul 2026	**Completion**	Work evidenced; currently reopened
Attachment count	3	**Completion note**	Earlier Done transition by Sagar Bankapur on 30 Jul 2026; current status is In Progress

Login page UI task for the authentication entry screen and visual interface proof.

Attachments Recorded in Jira

Attachment	Uploaded by/date	Brief description
login_ui_mockup.png	Sagar Bankapur; 29 Jul 2026	Login screen screenshot/mockup used as UI evidence.
login_ui_mockup.png	Sagar Bankapur; 27 Jul 2026	Login screen screenshot/mockup used as UI evidence.
Login.tsx	Sagar Bankapur; 29 Jul 2026	React TypeScript source for the login page UI.

SCRUM-8 - Implement User Authentication

Type	Task	**Status**	In Progress
Assignee	Sagar Bankapur	**Reporter**	Sagar Bankapur
Priority	High	**Due date**	30 Aug 2026
Finished by	Sagar Bankapur on 30 Jul 2026	**Completion**	Work evidenced; currently reopened
Attachment count	1	**Completion note**	Earlier Done transition by Sagar Bankapur on 30 Jul 2026; current status is In Progress

Authentication implementation task covering the React authentication context.

Attachments Recorded in Jira

Attachment	Uploaded by/date	Brief description
AuthContext.tsx	Sagar Bankapur; 29 Jul 2026	React context source implementing login, session persistence, and role information.

SCRUM-9 - Design Book Management Module

Type	Task	**Status**	In Progress
Assignee	Sagar Bankapur	**Reporter**	Sagar Bankapur
Priority	Medium	**Due date**	30 Aug 2026
Finished by	Not recorded as finished	**Completion**	In progress
Attachment count	2	**Completion note**	Not marked Done in Jira; current status is In Progress

Book management design task for catalog browsing and inventory-management UI.

Attachments Recorded in Jira

Attachment	Uploaded by/date	Brief description
book_catalog_1785261304299.png	Sagar Bankapur; 29 Jul 2026	Book catalog screenshot showing catalog search and availability UI.
Books.tsx	Sagar Bankapur; 29 Jul 2026	React TypeScript source for book catalog/search and book-management screens.

SCRUM-10 - Research Library Requirements


Type	Task	**Status**	In Progress
Assignee	Aella Harsha Vardhan Reddy 24BCE1254	**Reporter**	Sagar Bankapur
Priority	Highest	**Due date**	30 Aug 2026
Finished by	Sagar Bankapur on 30 Jul 2026	**Completion**	Work evidenced; currently reopened
Attachment count	7	**Completion note**	Earlier Done transition by Sagar Bankapur on 30 Jul 2026; current status is In Progress

Requirement research task covering WBS, SRS, use-case analysis, and early planning documents.

Attachments Recorded in Jira

Attachment	Uploaded by/date	Brief description
Project_Planning_and_Structure.docx	Sagar Bankapur; 29 Jul 2026	Planning document describing project structure and management approach.
Requirements_Analysis_SRS.docx	Sagar Bankapur; 30 Jul 2026	Formal requirements/SRS document uploaded as requirements evidence.
Requirements_Analysis_SRS.docx	Sagar Bankapur; 29 Jul 2026	Formal requirements/SRS document uploaded as requirements evidence.
Requirements_Analysis_SRS.docx	Sagar Bankapur; 27 Jul 2026	Formal requirements/SRS document uploaded as requirements evidence.
SRS.md	Sagar Bankapur; 29 Jul 2026	Markdown SRS containing user roles, functional requirements, and acceptance criteria.
use_case_diagram.png	Sagar Bankapur; 30 Jul 2026	StarUML-style use-case diagram showing Admin, Librarian, and Student interactions.
WBS.md	Sagar Bankapur; 29 Jul 2026	Work Breakdown Structure document mapping LMS work into project phases.

Embedded Visual Evidence



SCRUM-10 attachment: use_case_diagram.png

SCRUM-11 - Create Project Structure

Type	Task	**Status**	Done
Assignee	Sagar Bankapur	**Reporter**	Sagar Bankapur
Priority	Highest	**Due date**	30 Aug 2026
Finished by	Sagar Bankapur on 30 Jul 2026	**Completion**	100%
Attachment count	2	**Completion note**	Done in Jira

Project structure task covering the application codebase and folder/document organization.

Attachments Recorded in Jira

Attachment	Uploaded by/date	Brief description
library_management_system_codebase.zip	Sagar Bankapur; 29 Jul 2026	Compressed project codebase uploaded as project-structure evidence.
Project_Planning_and_Structure.docx	Sagar Bankapur; 27 Jul 2026	Planning document describing project structure and management approach.

SCRUM-12 - Project Planning

Type	Epic	**Status**	Done
Assignee	Sagar Bankapur	**Reporter**	Sagar Bankapur
Priority	Medium	**Due date**	30 Aug 2026
Finished by	Sagar Bankapur on 30 Jul 2026	**Completion**	100%
Attachment count	5	**Completion note**	Done in Jira


Project Planning epic containing planning document evidence and handwritten planning photographs.

Attachments Recorded in Jira


Attachment	Uploaded by/date	Brief description

Project_Planning_and_Structure.docx	Sagar Bankapur; 27 Jul 2026	Planning document describing project structure and management approach.
WhatsApp Image 2026-07-27 at 9.49.54 PM.jpeg	Sagar Bankapur; 27 Jul 2026	Handwritten project-planning photo showing manual planning notes.
WhatsApp Image 2026-07-27 at 9.49.56 PM.jpeg	Sagar Bankapur; 27 Jul 2026	Handwritten project-planning photo showing manual planning notes.
WhatsApp Image 2026-07-27 at 9.49.57 PM.jpeg	Sagar Bankapur; 27 Jul 2026	Handwritten project-planning photo showing manual planning notes.
WhatsApp Image 2026-07-27 at 9.50.00 PM.jpeg	Sagar Bankapur; 27 Jul 2026	Handwritten project-planning photo showing manual planning notes.


Embedded Visual Evidence




SCRUM-12 attachment: WhatsApp Image 2026-07-27 at 9.49.54 PM.jpeg



SCRUM-12 attachment: WhatsApp Image 2026-07-27 at 9.49.56 PM.jpeg



SCRUM-12 attachment: WhatsApp Image 2026-07-27 at 9.49.57 PM.jpeg



SCRUM-12 attachment: WhatsApp Image 2026-07-27 at 9.50.00 PM.jpeg

SCRUM-13 - User Authentication

Type	Epic	**Status**	In Progress
Assignee	Sagar Bankapur	**Reporter**	Sagar Bankapur
Priority	Medium	**Due date**	30 Aug 2026
Finished by	Sagar Bankapur on 30 Jul 2026	**Completion**	Work evidenced; currently reopened

Attachment count	0	**Completion note**	Earlier Done transition by Sagar Bankapur on 30 Jul 2026; current status is In Progress

User Authentication epic for login, role-aware sessions, and access-control work.

Attachments recorded in Jira: none.

SCRUM-14 - Book Management

Type	Epic	**Status**	In Progress
Assignee	Sagar Bankapur	**Reporter**	Sagar Bankapur
Priority	Medium	**Due date**	30 Aug 2026
Finished by	Not recorded as finished	**Completion**	In progress
Attachment count	1	**Completion note**	Not marked Done in Jira; current status is In Progress

Book Management epic for catalog CRUD, search, filtering, and book availability handling.

Attachments Recorded in Jira

Attachment	Uploaded by/date	Brief description
Books.tsx	Sagar Bankapur; 29 Jul 2026	React TypeScript source for book catalog/search and book-management screens.

SCRUM-15 - Member Management

Type	Epic	**Status**	In Progress
Assignee	Sagar Bankapur	**Reporter**	Sagar Bankapur
Priority	Medium	**Due date**	30 Aug 2026
Finished by	Not recorded as finished	**Completion**	In progress
Attachment count	1	**Completion note**	Not marked Done in Jira; current status is In Progress

Member Management epic covering student/member loan and reservation visibility.

Attachments Recorded in Jira

Attachment	Uploaded by/date	Brief description
MyLoans.tsx	Sagar Bankapur; 29 Jul 2026	React TypeScript source for the student loans/reservations view.

SCRUM-16 - Issue & Return

Type	Epic	**Status**	In Progress
Assignee	Aella Harsha Vardhan Reddy 24BCE1254	**Reporter**	Sagar Bankapur
Priority	Medium	**Due date**	30 Aug 2026
Finished by	Not recorded as finished	**Completion**	In progress
Attachment count	5	**Completion note**	Not marked Done in Jira; current status is In Progress


Issue & Return epic covering checkout, return, fine, reservation, and circulation logic.

Attachments Recorded in Jira


Attachment	Uploaded by/date	Brief description
checkout_activity_diagram.png	Sagar Bankapur; 30 Jul 2026	StarUML-style activity diagram showing the book checkout workflow.
library_management_system_advanced_features.zip	Sagar Bankapur; 29 Jul 2026	Compressed bundle of advanced LMS feature files.
LibraryContext.tsx	Sagar Bankapur; 29 Jul 2026	React context source exposing book, member, issue/return, fine, settings, and reservation APIs.

return_activity_diagram.png	Sagar Bankapur; 30 Jul 2026	StarUML-style activity diagram showing the book return workflow.
storage.ts	Sagar Bankapur; 29 Jul 2026	LocalStorage database service containing mock relational data and transaction logic.

Embedded Visual Evidence



SCRUM-16 attachment: checkout_activity_diagram.png



SCRUM-16 attachment: return_activity_diagram.png

SCRUM-17 - Reports & Dashboard

Type	Epic	**Status**	In Progress
Assignee	Aella Harsha Vardhan Reddy 24BCE1254	**Reporter**	Sagar Bankapur
Priority	Medium	**Due date**	30 Aug 2026
Finished by	Not recorded as finished	**Completion**	In progress
Attachment count	3	**Completion note**	Not marked Done in Jira; current status is In Progress

Reports & Dashboard epic covering dashboard metrics and settings evidence.

Attachments Recorded in Jira

Attachment	Uploaded by/date	Brief description
Dashboard.tsx	Sagar Bankapur; 29 Jul 2026	React TypeScript source for dashboard metrics and operational summaries.
Project_Status_Snapshot.md	Sagar Bankapur; 29 Jul 2026	Status snapshot documenting implementation progress and Jira synchronization.
Settings.tsx	Sagar Bankapur; 29 Jul 2026	React TypeScript source for administrative borrowing and fine policy settings.

SCRUM-18 - Requirement Analysis


Type	Epic	**Status**	In Progress
Assignee	Unassigned	**Reporter**	Sagar Bankapur
Priority	Medium	**Due date**	30 Aug 2026
Finished by	Sagar Bankapur on 30 Jul 2026	**Completion**	Work evidenced; currently reopened
Attachment count	2	**Completion note**	Earlier Done transition by Sagar Bankapur on 30 Jul 2026; current status is In Progress

Requirement Analysis epic covering formal SRS and use-case diagram evidence.

Attachments Recorded in Jira

Attachment	Uploaded by/date	Brief description
Requirements_Analysis_SRS.docx	Sagar Bankapur; 30 Jul 2026	Formal requirements/SRS document uploaded as requirements evidence.
use_case_diagram.png	Sagar Bankapur; 30 Jul 2026	StarUML-style use-case diagram showing Admin, Librarian, and Student interactions.

Embedded Visual Evidence



SCRUM-18 attachment: use_case_diagram.png

SCRUM-19 - System Design


Type	Epic	**Status**	In Progress
Assignee	Aella Harsha Vardhan Reddy 24BCE1254	**Reporter**	Sagar Bankapur
Priority	Medium	**Due date**	30 Aug 2026
Finished by	Sagar Bankapur on 30 Jul 2026	**Completion**	Work evidenced; currently reopened
Attachment count	2	**Completion note**	Earlier Done transition by Sagar Bankapur on 30 Jul 2026; current status is In Progress

System Design epic covering ER modelling and database schema documentation.

Attachments Recorded in Jira

Attachment	Uploaded by/date	Brief description
er_diagram.png	Sagar Bankapur; 30 Jul 2026	StarUML-style ER diagram image showing entities and relationships for the LMS database.
System_Design_Database_Schema.docx	Sagar Bankapur; 30 Jul 2026	System design document containing database schema and design explanation.

Embedded Visual Evidence



SCRUM-19 attachment: er_diagram.png

Overall Completion Based on Jira

Out of 19 Jira issues, 2 are currently marked Done and 17 remain In Progress. Several issues have earlier Done transitions in the changelog but were later moved back to In Progress; these are reported as work evidenced but currently reopened. No extra completion claim has been added beyond the Jira status and history records.